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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  Bob Dean, Deputy Executive Director for Local Planning 

 

Date:  October 3, 2012 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants.  To date, 65 local projects have been initiated.  Of these, 15 projects have 

been completed, 40 are fully underway, and 10 will get actively underway in the near future.  

One project, the Berwyn comprehensive plan, was completed in September.  Further detail on 

LTA project status can be found on the attached project status table.   

 

The Board and MPO Policy Committee will be asked to approve the staff recommendations for 

newly selected projects at the October 10 meeting.  The memo describing the recommendations 

has been included as a separate item in the meeting materials.  If approved, this will result in 

the addition of more than 40 new projects to the program; most of these are expected to be 

initiated in the first half of 2013.  These projects will begin to appear on the project status table 

as they approach startup. 

 

ACTION REQUESTED: Discussion. 

  



 



Projects Currently Underway      

 

Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

Addison 

comprehensive plan 

(see project website) 

Sam 

Shenbaga 

July 2011 – 

Nov. 2012 

Staff 

assistance 

Underway.  Plan Commission review of Draft Plan completed.  Public 

Open House held on September 27 at Village Hall. Draft plan submitted to 

Pace, RTA, and Choose DuPage for review. Final document laid out with 

graphics completed and sent to Village staff for final review. 

Algonquin downtown 

plan (see project 

website) 

Hala Ahmed 
Feb. 2012- 

Jan. 2013  
Grant funds 

Underway. Following the September 19 Steering Committee meeting in 

which results of the public meeting were presented, the consultant will 

present to a joint Village Commission (Planning & Zoning, Economic 

Development, Historic, Public Arts) meeting on October 11 to provide an 

update on the study.  The Steering Committee will review preliminary 

recommendations on October 23.  The second public planning workshop 

and a developer summit are scheduled for November.  

Alsip comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 

Jan. 2012 - 

Mar. 2013 

Staff 

assistance 

Underway.  Recommendations memo reviewed by Mayor and Steering 

Committee and approved. Plan report outline created by CMAP staff and 

recommendations to be drafted over the course of the next 6-8 weeks. 

Antioch greenway 

plan (see project 

website) 

Shafaq 

Choudry 

Apr. 2012-

June 2013 

Staff 

assistance 

Underway.  Kickoff meeting with Steering Committee and Village Board 

meetings took place on August 20. Existing Conditions Report and 

mapping are underway. Outreach activities include key stakeholder 

interviews conducted Sept 26-27 and MetroQuest. The first public 

workshop is scheduled on October 9.  

Berwyn zoning 

revisions 

Kristin 

Ihnchak 

Dec. 2012 - 

Sept. 2013 

Staff and 

consultant 

assistance 

This project involves the full rewrite of Berwyn’s zoning ordinance, 

building on the comprehensive plan update that was recently completed.   

Scoping is underway. 

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see project 

website) 

Sef Okoth 

Phase 2: 

Nov. 2011 

– Dec. 2012 

Staff 

assistance 

Underway. Staff drafted plan recommendations and proposed zoning 

changes which were reviewed and approved by the Planning and Urban 

Design Division at the City of Chicago. Proposed future land use and 

zoning maps were created. The final memo on Retail Market Analysis was 

completed. The steering committee is scheduled to meet on October 9 to 

review the plan recommendations, proposed zoning changes as well as the 

findings of the retail market analysis. 

Bronzeville national 

heritage area 

feasibility study 

Sef Okoth 
July 2012 - 

June 2013 

Staff 

assistance 

Underway.  The Project Advisory Committee (PAC) roster, its mandate 

and work plan were finalized.  Plans are underway for its kick-off 

meeting.  A public education and communication plan was drafted. Project 

outreach has been conducted to the Field Museum, Chicago Park District 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.landvision.com/algonquindowntownplan/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1


October 3, 2012 2 | P a g e  

Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

and IDNR.  Staff continues to conduct research to support the feasibility 

study. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 

– June 2013 

Staff 

assistance 

This project will involve a survey of community residents to gain a better 

understanding of their food preferences and shopping patterns. Scoping 

and survey development are underway. 

Chicago “Green and 

Healthy 

Neighborhood” plan 

for Englewood, 

Woodlawn, and 

Washington Park (see 

project website) 

Jason Navota 
Mar. 2011 - 

Dec. 2012 

Staff 

assistance 

Underway. First phase complete and summarized in draft existing 

conditions summary posted online. Second phase planning and outreach is 

underway, including group tours and planning for 20+ “zones.” Housing 

analysis complete. Separate analyses of green infrastructure and food 

systems are underway. Three public meetings complete, with the most 

recent one held on September 29.  Final public meeting scheduled for 

November 10. Detailed zone planning and land use policy development 

are underway. 

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012-

July 2013 

Consultant 

assistance 

Underway.  URS is leading a team of consultants on this project. Project 

kick-off meeting was held on September 6 at the CHA. The Steering 

Committee roster and stakeholder outreach plan were drafted. Outreach to 

transportation agencies and elected officials are underway. Initial data 

gathering and market analysis has begun 

Developing 

Communities Project 

support for CTA Red 

Line extension (see 

project website) 

Kendra 

Smith 

Oct. 2011 - 

Oct. 2012 

Staff 

assistance 

Underway. To date, thirteen of fifteen community focus groups have taken 

place.  CMAP has selected Left Brain Right Brain Productions for filming 

and editing of the Red Line livability video. Project partners, DCP & CTA 

approved video script and filming began September 17; the video is 

expected to be completed by mid-October.  CMAP is currently working on 

the final report deliverable. Community Education Session planning in 

conjunction with CTA is currently underway.  

Downers Grove 

bicycle and pedestrian 

plan 

Hala Ahmed 
Mar.-Dec. 

2012 
Grant funds 

Underway. The draft Pedestrian Infrastructure (ADA) report was 

submitted in September. The consultant held a bike workshop.  

Recommendations are being drafted for submission in October. 

DuPage County 

unincorporated areas 

plan 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

CMAP received responses from prequalified firms; selection of consultant 

expected in first week of October, with project underway shortly after 

selection. 

Elburn comprehensive 

plan 

Jack 

Pfingston 

Apr. 2012 - 

Feb. 2013 
Grant funds 

Underway.  CMAP reviewed Existing Conditions Report and sent 

comments to Elburn in mid-September. A student workshop was held 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
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Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

September 20 and a visioning workshop, which took into consideration the 

Existing Conditions Report, was held September 26. The Existing 

Conditions Report is expected to go before the Elburn Plan Commission in 

early October. 

Elgin Dundee Avenue 

corridor study 

Pete 

Saunders 
TBD 

Staff 

assistance 

and small 

grant 

Project scoping is underway.  City staff is preparing to approve MOU and 

resolution, and kickoff meeting with ULI is expected in early October. 

Elgin sidewalk gap 

and transit stop study 

Lindsay 

Bayley 

June 2012- 

Apr. 2013 
Grant funds 

Underway. Second steering committee meeting will be held on October 4. 

Sidewalk and intersection survey nearly complete, as part of the Existing 

Conditions survey. 

Elmwood Park 

comprehensive plan 

(see project website) 

Nicole 

Woods 

June 2011-

Feb. 2013 

Staff 

assistance 

Underway. Staff is drafting the Comprehensive Plan. Draft of plan is 

scheduled to be reviewed by Village staff in late October and to the 

steering committee in late November.  

Fox Lake bicycle plan 
Jack 

Pfingston 

July 2012- 

Mar. 2013 
Grant funds 

Underway.  Consultant distributed draft Current Conditions Assessment 

at Sept 19 Steering Committee meeting. CMAP currently reviewing the 

draft with comments expected by mid-October.  A public workshop is 

scheduled for October 30.  

Glen Ellyn downtown 

streetscape and 

parking study 

Lindsay 

Bayley 

July 2012- 

June 2013 
Grant funds 

Underway.  Internal meeting held with staff and consultant.  First steering 

committee meeting will be held on October 16. 

Hanover Park corridor 

study (see project 

website) 

Stephen 

Ostrander 

Feb. 2012- 

Oct. 2012 

Staff 

assistance 

and small 

grant 

Underway. The report for the ULI Chicago Technical Assistance Panel 

(studying the Irving Park Road corridor) is in the process of being 

completed by ULI, with close review by CMAP. Through CMAP 

assistance, architectural firm SCB is preparing additional illustrations for 

the report: a comprehensive plan of corridor study area and a bird’s-eye 

rendering of proposed site development for former location of Menards. 

The report is expected to be completed in October. 

Kane County local 

food project 
Amy Talbot 

Sept. 2012-

Mar. 2013 

Staff 

assistance 

Underway.  Hosting kick-off meeting in September to start developing site 

criteria and steering committee. 

Kane County transit 

plan implementation 
Trevor Dick 

July 2012-

June 2013 

Staff 

assistance 

Underway.  On September 11, a kick off-meeting was held for the 

Oversight Steering Committee (OSC) including representatives from 

nearly 20 municipalities in Kane County and from Pace, Metra, and RTA.  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/hanover-park
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Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

Currently compiling and analysis report that will be brought back to the 

OSC in December/January.   

Lake County 

sustainability plan  

(see project website) 

Kristin 

Ihnchak 

Mar. 2012 - 

Feb. 2013 

Staff 

assistance 

Underway. The draft existing conditions analysis was presented to the 

steering committee on September 25. The project team is revising the draft 

and developing preliminary recommendation ideas.  Delta Institute and 

Openlands are both on contract to assist with some plan elements. 

Lakemoor 

comprehensive plan 

(see project website) 

Nora Beck 
Nov. 2011 

- Dec. 2012 

Staff 

assistance 
Underway. Draft plan is being reviewed by Village.  

Lansing 

comprehensive plan 

Sam 

Shenbaga 

Oct. 2012-

Sept. 2013 

Consultant 

assistance 

Resolution approving MOU and scope of work was approved in August. 

An RFP for consultant assistance was issued August 17, with responses 

due September 7. The project is targeted for kickoff in early fall. 

Liberty Prairie 

Conservancy local 

food system plan (see 

project website) 

Jessica 

Simoncelli 

Aug. 2011 

– Dec. 2012 

Staff 

assistance 

Underway.  Informational presentations to Lake County Board and Forest 

Preserve District committees occurred in late August. The needs 

assessment report draft examines existing conditions and recommends 

next steps for a working group to support the sustainable food system in 

Lake County. Staff and partners are writing recommendations for the 

Liberty Prairie Reserve master plan update. 

Lynwood 

comprehensive plan 

Pete 

Saunders 

Oct. 2012 – 

Sept. 2013 

Consultant 

assistance 

Responses to RFP received September 21, and proposals are under review.  

Pursuing resolution and MOU passage by Village in October.  Consultant 

selection expected to be made in mid-October with project start soon 

following.   

Maywood economic 

development strategy 

Nicole 

Woods 

Oct. 2012-

Aug. 2013 

Staff 

assistance 

Project is expected to kick off in October. Preliminary data is currently 

being collected for the project. 

McHenry County 

subarea plan 

Jack 

Pfingston 

Dec. 2011-

Dec. 2012 
Grant funds 

Underway. The public meeting for affected neighborhoods took place on 

September 24 and was attended by 60 residents. Consultant expects to 

have draft report and recommendations to County staff by the end of 

October. 

Morton Grove 

industrial areas plan 

(see project website) 

Nicole 

Woods 

Feb. 2012 - 

Apr. 2013 

Staff 

assistance 

Underway. Staff and consultants are collecting data for the existing 

conditions report. Draft of the report is scheduled to be delivered to 

Village Staff in early November.  

http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
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Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

New Lenox corridor 

plan 

Jack 

Pfingston 

Aug. 2012-

June 2013 
Grant funds 

Underway.  A public workshop was held September 26 and included the 

launch of an interactive website. The website will feature scenario 

building, mapping and questionnaires for residents and local businesses. 

Niles environmental 

action plan (see 

project website) 

Kristin 

Ihnchak 

May 2012-

Feb. 2013 

Staff 

assistance 

Underway.  The team has drafted the existing conditions report, which is 

being reviewed by the steering committee. A steering committee meeting 

to review a menu of preliminary recommendations is scheduled for 

October 16.  

Norridge 

comprehensive plan 

(see project website) 

Trevor Dick 
May 2011 –

Oct. 2012 

Staff 

assistance 

Underway.  The public hearing was held on September 20 and the Plan 

Commission voted unanimously to forward to the Village Board for their 

next meeting.  The Board is expected to adopt the plan in October.    

Norridge zoning 

revisions 

Kristin 

Inhchak 
TBD 

Staff 

assistance 

Following the completion of the Norridge comprehensive plan, the 

Village’s zoning ordinance will be examined and recommendations for 

improvements will be made.  This project is currently being scoped. 

Northlake 

comprehensive plan 

(see project website) 

Trevor Dick 
Mar. 2012-

Feb. 2013 

Staff 

assistance 

Underway.  CMAP staff is currently working on the Draft Comprehensive 

Plan.  A draft is expected to be presented to the Steering Committee in the 

next month or two followed by a public open house. 

Northwest Suburban 

Housing Collaborative 

“Homes for a 

Changing Region” 

project (see project 

website) 

Drew 

Williams-

Clark 

Feb.-Nov. 

2012 

Staff 

assistance 

Underway.  Municipal recommendation memos were distributed to staff 

and elected officials this month and a series of Board/Council meetings to 

discuss proposed local recommendations are scheduled for October.  

Oak Lawn 95th Street 

corridor study 

Pete 

Saunders 

Nov. 2012-

Oct. 2013 

Consultant 

assistance 

RFP released on September 20, deadline for responses is October 11.  

Village is pursuing approval of MOU and resolution in October.  Project 

startup is expected in November. 

Oak Park water 

conservation program 

(see project website) 

Amy Talbot 
Aug. 2011 

–Dec. 2012 

Staff 

assistance 

Underway.  Draft released to public in August.  Presenting revised draft to 

Board in October with final draft to be presented to Board for approval in 

December. 

Olympia Fields zoning 

ordinance update. 

Drew 

Williams-

Clark 

Dec. 2012-

July 2013 
Grant funds 

Resolution and MOU approved by Village in September.  RFP to be 

released in October. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1
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Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

Plainfield downtown 

transportation plan 

(see project website) 

Pete 

Saunders 

Aug. 2012 

– Jun. 2013 
Grant funds 

Underway.  Consultant team of Baxter & Woodman/Teska has prepared a 

project website and is gathering data for existing conditions report.  An 

initial public meeting is scheduled for November 14. 

Regional arts and 

culture toolkit 

Stephen 

Ostrander 

Apr. 2012-

Jan. 2013 

Staff 

assistance 

Underway.  Expert advisory group is reviewing the proposed outline of 

the toolkit content, which has been updated, expanded, and defined at a 

more detailed level, as well as identifying the best local and national case 

studies to help illustrate implementation techniques. 

Regional climate 

change adaptation 

toolkit 

Jesse Elam 
July 2012-

Mar. 2013 

Staff 

assistance 

Underway.  This toolkit aims to help municipalities understand and adapt 

to the impacts of climate change in the Chicago region, with a focus on 

public infrastructure and land. An advisory committee of municipal 

leaders working on climate change is scheduled to meet on November 8 to 

review a partial draft of the toolkit. 

Richton Park 

comprehensive plan 

Pete 

Saunders 

Aug. 2012-

July 2013 

Consultant 

assistance 

Underway.  Houseal Lavigne Associates selected as project consultant.  

CMAP staff is working with community to establish steering committee, 

and consultant is preparing for October steering committee meeting. 

Riverside downtown 

area plan (see project 

website) 

Nora Beck 
Feb. 2012-

Feb. 2013 

Staff 

assistance 

Underway. The second public meeting, focused on visioning, drew over 45 

participants on September 5. Draft recommendations memo under 

development. 

Round Lake Heights 

comprehensive plan 

(see project website) 

Jonathan 

Burch 

May 2012-

Apr. 2013 

Staff 

assistance 

Underway.  Existing conditions report was completed in September with 

copies distributed to the Village. An October 23 meeting is scheduled to 

present the report to the Village Board and Zoning Board along with 

proposed scenarios for the visioning in November and December.  

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

June 2013 

Consultant 

and staff 

assistance 

Underway.  CMAP and SSMMA selected Land Vision as the lead 

contractor for the project, with TranSystems, Baxter & Woodman, and 

Business Districts Inc. as subcontractors.  The steering committee includes 

local and regional partners, and will meet on October 10.  Data collection is 

ongoing. 

Waukegan subarea 

plan 

Stephen 

Ostrander 

Sept. 2012-

Aug. 2013 

Staff 

assistance 

Underway. In September staff began community outreach in Washington 

Street commercial corridor, to identify key stakeholders as well as 

potential members of project steering committee, which will be formed in 

October following one-on-one interviews with likely members. Staff also 

began analysis of corridor (businesses along corridor, streetscape 

conditions, and demographic information). 

http://plainfieldtransportation.com/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
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Project CMAP lead Timeline 
Assistance 

type 
Status and notes 

Westchester 

comprehensive plan 

(see project website) 

Samantha 

Robinson 

Nov. 2011 

– Feb. 2013 

Staff 

assistance 

Underway. Conducted MetroQuest exercise with high school students 

who are residents. Awaiting Village staff response regarding draft plan 

recommendations.  Sent scope of work to consultant to perform a market 

analysis for various commercial areas, which will help inform the 

comprehensive plan.   

West Cook Housing 

Collaborative, phase 2: 

Challenge Grant 

support 

Drew 

Williams-

Clark 

Mar.-Nov. 

2012 

Staff 

assistance 

Underway.  The steering committee approved the methodology for a tool 

to prioritize sites for investment with HUD funds.  Site rankings are also 

drafted and under review.  A recommendations memo will be delivered in 

the fall. 

Wheeling active 

transportation plan 

Lindsay 

Bayley 

Jan-Nov. 

2012 
Grant funds 

Underway.  Second steering committee meeting held, outline of plan 

presented, sidewalk gap analysis completed. Draft plan expected by early 

October. Bike ride with Village leaders planned for mid-October. 

 

Completed Projects 

Project CMAP lead 
Completion 

date 

Assistance 

type 
Implementation status 

Berwyn comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 
Sept. 2012 

Staff 

assistance 

Public Hearing at City Council meeting conducted on September 25. Plan 

to be adopted by City Council at October 9 Council meeting.    

Blue Island 

comprehensive plan 

(see project website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

Implementation memo distributed to Cook County, RTA, Metra, CNT, 

Preservation Compact, Pace, and SSMMA.  Meeting held with Blue Island 

Planning Director to discuss next steps.  Meetings conducted with 

Preservation Compact and RTA to review implementation memo and 

understand implementation roles.  Additional meetings scheduled with 

CNT and SSMMA. Blue Island to host and participate in Plan 

Commissioner training workshop on October 10 at City Hall.  

Bronzeville Alliance 

retail corridor study, 

phase 1 (see project 

website) 

Sef Okoth 
Feb. 2012 

 

Staff 

assistance 

Two ongoing activities are helping to implement the project. The second 

phase focusing on land use change is underway and is described above.  

Also, the Chicago Community Trust provided a grant to the Renaissance 

Collaborative (TRC) in May to directly implement the recommendations of 

this project. TRC hired an Economic Development Coordinator on 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
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Project CMAP lead 
Completion 

date 

Assistance 

type 
Implementation status 

September 17 who has been working a website to market vacant land and 

buildings along the corridors. She has also been doing business outreach 

and will be surveying business owners in the corridors to assess their 

needs. CMAP has helped with survey development and provided baseline 

data and formation to support these efforts. 

Campton Hills 

comprehensive plan 

(see project website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Final plan approved by Plan Commission June 25 and approved ‘with 

changes’ by Village Board on August 21.  

Carpentersville “Old 

Town” Area Action 

Plan (see project 

website) 

Trevor Dick July 2012 
Staff 

assistance 

The Village Board unanimously adopted the Plan at their July 10 meeting.  

An implementation memo is being created and reviewed internally.  This 

will be followed by a meeting with Village Staff to discuss next steps. 

Evanston water 

efficiency program (see 

project website) 

Amy Talbot Aug. 2012 
Staff 

assistance 

Plan accepted by Council in August.  Implementation actions started by 

City and Utility. 

Fairmont 

Neighborhood Plan 

(see project website) 

Trevor Dick Apr. 2012 
Staff 

assistance 

The County and CMAP staff met the first week in September to discuss 

next steps.  The County will reconvene the Steering Committee for a 

meeting and discussed the idea of a “celebration” of the plan and already 

completed items such as the bus shelters and sidewalk grant award.  The 

County and CMAP staff also met with representatives of Openlands in 

Fairmont the last week of September to discuss a possible community 

gardening project. 

Homes for a Changing 

Region in south Cook 

(see project website) 

Drew 

Williams-

Clark 

Dec. 2011 
Staff 

assistance 

Three of the four communities covered by the project have follow-up LTA 

projects.  One, the Park Forest sustainability plan, was adopted in May.  

Lansing, Olympia Fields, and Park Forest received additional technical 

assistance under the EPA “Building Blocks for Sustainable Communities” 

program in May.  Future LTA projects in Lansing and Olympia Fields are 

now being scoped. 

Homes for a Changing 

Region in west Cook 

(see project website) 

Drew 

Williams-

Clark 

Apr. 2012 
Staff 

assistance 

Phase 2 of this project, which involves supporting a Community Challenge 

grant in the same communities, is underway.  

Joliet “Old Prison” 

redevelopment (see 

Pete 

Saunders 
May 2012 

Staff 

assistance 

Follow-up implementation activities have begun with ULI and City of 

Joliet.  Meeting held in August to discuss implementation priorities and 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-water-conservation-and-efficiency-plan-for-evanston?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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project website) 

 

and small 

grant 

responsibilities.  Regular status checks including ULI and CMAP will be 

held quarterly. 

Lake Zurich 

comprehensive water 

resources project 

Amy Talbot Apr. 2012 
Staff 

assistance 

Lake Zurich has submitted an application for further LTA assistance to 

implement the recommendations of this project.  This will be reviewed in 

the coming months.   

Orland Park water 

conservation ordinance 

(see project website) 

Hala Ahmed June 2012 
Staff 

assistance 

A meeting to initiate the regionalization process for the water conservation 

ordinance was completed on August 31.  Based on meeting outcomes, staff 

from Orland Park will draft a Guiding Principles document to be 

distributed to the other five largest communities that purchase water from 

the Oak Lawn system.  The document will address outdoor watering 

regulations that may be agreeable to all communities. 

Park Forest 

sustainability plan (see 

project website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on May 14 and an 

implementation memo has been shared with Village staff.  The Chicago 

Community Trust’s grant to Park Forest directly implements the 

recommendations of this project.  Also, Park Forest submitted a new LTA 

application for zoning updates to help implement the recommendations of 

the sustainability plan.  

SSMMA housing 

investment 

prioritization (see 

project website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

Tool was approved by the Collaborative and SSMMA in May. Currently, 

the Collaborative is working with the Southland communities to create a 

housing project inventory and analyzing how the tool can be part of the 

Southland Loan Fund underwriting criteria process. Additionally, the 

Collaborative is presently using the tool to help a community prioritize the 

best neighborhood to focus their housing rehab efforts.  

Waukegan planning 

prioritization report 

Stephen 

Ostrander 
July 2012 

Staff 

assistance 

CMAP staff presented the recommendations of the planning prioritization 

report to the Waukegan City Council Meeting of the Whole on July 30. 

Follow-up subarea plan is underway.   

 
 

### 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

